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Introduction
SPONGE 2020
The SPONGE 2020 project is an international collaboration between Dutch, British and Flemish 
governments and organisations. Working collectively, we are exploring ways to tackle the impacts of 
climate change in urban areas. In particular, we are developing and testing ways to make cities more 
water-resilient in the face of changes in climate.

The project name, SPONGE 2020, therefore describes the task at hand - how can we improve water 
management in urban areas and develop towns and cities which act like ‘sponges’?

A key focus within the SPONGE 2020 project is working in collaboration with all relevant stakeholders, 
such as local residents, housing corporations, urban developers, local governments and other interest 
groups. Taking a participatory approach and enabling the ‘co-creation’ of solutions with stakeholders 
contributes to a greater awareness of water in urban spaces and a joint shared responsibility for tackling 
the effects of climate change.

The project is based around 7 complementary pilot schemes, each working in a different urban setting to 
develop effective, participative climate adaptation solutions.

European Collaboration

SPONGE 2020 receives funding from the Interreg 2 Seas Mers Zeeën programme (www.interreg2seas.
eu). This European Territorial Cooperation Programme covers parts of England, France, the Netherlands 
and Belgium (Flanders) and is part-financed by the European Regional Development Fund. The program 
aims to increase collaboration for targets that require an international approach, like dealing with the 
consequences of climate change.

The SPONGE2020 Toolbox
A key output of the SPONGE2020 project is an online toolbox of help and advice for local authorities and 
water management organisations who would like to start to take a participatory approach to urban water 
management and climate change adaptation.

The toolbox is based around a set of methods for stakeholder engagement and co-creation, which have 
been ‘tried and tested’ by the SPONGE 2020 partners in their pilot projects. It also includes details about 
the pilot projects, important types of stakeholders, and steps for stakeholder engagement. It is based 
within a broader website on urban resilience: ‘Urban Green Blue Grids’. Therefore the toolbox also links 
to descriptions and advice on creating a wide range of on-the-ground climate adaptation measures, with 
associated case study examples.
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What is in this document?
This document is a guide to taking a participatory approach to creating climate adaptation solutions in 
densely-built areas. The overall aim of this guidance is to increase adaptation capacity and reduce the 
risk of urban flooding, at a lower investment cost than traditional solutions.

It is a guide to using the SPONGE 2020 toolbox, with additional practice-based and validated 
recommendations and advice from the implementation and evaluation of the SPONGE2020 pilot projects.

The document will cover all steps of the participatory process, from stakeholder identification, through 
participation and co-creation, to the implementation of solutions. The guidance can be accessed and 
used as a single document, or as shorter guides on the various stages and topics. 

The aim is to enable city authorities and water management bodies to improve climate adaptation 
strategies and actions in partnership and cooperation with local stakeholders.

The guidance pack will:

• Provide a guide to using the SPONGE2020 Toolbox website

• Share experiences, advice and lessons learnt from the SPONGE 2020 pilot projects 

• Signpost to other useful resources
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SPONGE Toolbox and Pilots
SPONGE 2020 Toolbox on Urban Green Blue Grids
The SPONGE 2020 Toolbox is located on the Urban Green Blue Grids website

 www.urbangreenbluegrids.com/sponge
The toolbox starts with ‘5 steps to stakeholder engagement’. Based on the experiences of the SPONGE2020 
pilots, this page lays out a process for working effectively with stakeholders (see page 8 or Stakeholder 
PDF).

The toolbox then interlinks three key hubs of resources:

Each of these hubs has multiple pages of tools and resources. On each page, the side bar of the website 
can be used to navigate the links between the tools and resources. For example, a pilot project may have 
used a number of co-creation tools (methods), which can be explored via the side bar (shown below).

Stakeholders

Methods for 
co-creation

SPONGE2020 
Pilots

Measures for 
climate adaptation 

(from Urban Blue 
Green Grids)

Navigate between interlinked tools 
and resources using the side bar

Icons designed by srip from Flaticon

http://www.urbangreenbluegrids.com/sponge
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Pilot 1: Participative adaptation solutions for a city district with social housing and small enterprise 

The City of Rotterdam is working in a neighbourhood to store rainwater locally, through 
underground and above-ground measures, such as porous pavements and infiltration crates, 
while also creating more and better green space. This will be carried out alongside a sewer system 
upgrade, together improving the resilience of the neighbourhood.

Pilot 2: Participative adaptation solutions in urban public space 

The Municipality of Antwerp is leading a ‘Garden Streets’ pilot project, turning 5 regular streets into 
garden streets. By integrating more green into a street, the project will help to prevent extreme 
heat, increase of biodiversity within the city, offer a more serene, quiet and green streetscape, and 
buffer excess water runoff during heavy rainfall. Enabling infiltration of rainwater into the surface 
and detaching rain pipes will help to alleviate pressure on the sewerage system.

Pilot 3: Participative adaptation solutions on a hospital site 

Working at Basildon University Hospital, Essex County Council are retrofitting rainwater gardens 
in two courtyards and reinstating a washland (flood attenuation basin) in a derelict area next to 
the hospital. The project improves the resilience of the hospital to surface flood risk, while creating 
appealing outdoor space for use by the hospital staff, patients and visitors. In addition, a small 
number of residential properties are protected downstream.

Pilot 4: Participative adaptation solutions in built areas along a flood-prone river system

Somerset County Council and Westcountry Rivers Trust are creating a network of Sustainable 
Drainage Systems (SuDS) across Somerset’s largest town, Taunton. These SuDS features will reduce 
the risk of surface water flooding while delivering multiple other benefits, including reduced risk 
of water pollution, habitats and green spaces for people to enjoy in a designated Garden Town.

Pilot 5: Participative adaptation solutions in commercial city centre

Southend-on-Sea Borough Council is creating an environmentally friendly and visually appealing 
area in Southend that will improve drainage, reduce the potential impact of climate change and 
act as a vibrant community space.

Pilot 6: Participative adaptation solutions in mixed function residential/greenhouse area

This Dutch pilot is co-led by the Municipality of Westland and the Regional Water Authority of 
Delfland. These areas have been affected by flooding and are expected to be further affected, but 
there is little open space available to collect surplus precipitation. The project is therefore working 
in new housing developments and in areas of large greenhouses, to find creative solutions which 
can collect, store and discharge surpluses of water during heavy rain events.

Pilot 7: Participative, innovative adaptation solutions in a densely built historic city

The Municipality of Leiden is leading three sub-projects within its pilot. The ‘Noorderkwartier oost’ 
project is trialling different street-based water storage solutions in a densely built neighbourhood. 
In Lakenpark, a hard surface car park will be transformed into a community green space. And at 
Leiden Station, rooftop water storage and green spaces will contribute to the wider aim to create 
‘the most sustainable kilometre of the Netherlands’.

SPONGE 2020 Pilots
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5 Steps to Stakeholder 
Engagement

Step 1 Identify stakeholders
Start by identifying the important stakeholders who should be involved with your 
project. Who affects and/or could be affected by the project? This identification can 
be done using the factor C method (see Resources Section). 1

2

3

4

5

Step 2 Listen and inform
When you first connect with stakeholders it is crucial to start by listening to their 
ideas and concerns. Stakeholders may have very different backgrounds, needs, 
expectations and influence, which may affect their capacity and willingness to 
cooperate. Then, informing stakeholders about the key program requirements is 
important to establish a collective starting point.

Step 3 Exchange
Next it is useful to identify both ways to work together and barriers that may stand in 
the way of successful collaboration. Barriers which may need to be addressed could 
include a lack of information, insufficient financial support, a lack of commitment, or 
even a historic issue which affects trust between stakeholders.

Step 4 Integrate interests
After identifying the interests of the stakeholders, you have to design a strategy or 
a spatial design which integrates your goals for the plan (e.g. make a water resilient 
neighbourhood) with the interests of stakeholders (e.g. the residents need more 
parking places).

Step 5 Agree
The final stage is to present and consult on the plan and come to an agreement. 
This will then allow you to take the project forwards smoothly with the support of 
stakeholders.
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Types of stakeholder
Urban projects are typically the result of cooperation between many different people and organisations. 
For example, a project may require the collaboration of the municipality, housing corporations, 
developers, housing associations, inhabitants, designers, and more. 

Traditionally, the cooperation within projects is linearly organised: for example, the developer chooses 
an architect and discusses the plan with the municipality’s licensing authority. The other experts, such 
as water and green space specialists, are only involved at a later stage. The various disciplines therefore 
often work reactively to the decisions of other players involved in the plan. However, the issue of climate 
change affects so many areas of work that tackling it requires an integrated approach. 

Involving all stakeholders at the beginning of the planning process and having them work together is 
often more efficient and more successful. Collaborative working can lead to planning strategies and 
urban environment projects which are widely supported and accepted. In addition, agreements can be 
reached about the financing and ongoing management of longer term schemes.

In the SPONGE Toolbox, the stakeholders who are likely to have an interest in urban environment 
projects are described and this information can be explored alongside engagement strategies. The key 
stakeholders within the 2 Seas area included in the toolbox are:

Citizens
- Citizens’ organisations/
neighbourhood 
associations

- Tenants

- Private homeowners

Companies
- Developers

- Private companies

- Drinking and waste water 
companies

- Garden centres

- Research institutes

Government
- National Government

- Provincial Government

- Water Boards

- Municipality

NGOs

Housing 
corporations

Educational 
institutions

The diagram below shows how these stakeholders interact to result in action on the ground.



10

Tools for Stakeholder 
Engagement & Co-creation
A key aspect of the SPONGE 2020 project is developing, testing and sharing techniques for the co-creation 
of climate adaptation measures in urban areas. The techniques, or ‘tools’, are all available to explore on 
the Urban Green Blue Grids site, and can be accessed directly or through the pilots they were used in, or 
the stakeholders they are most suited to engaging.

Below are some of the techniques with examples, from the SPONGE 2020 Monitoring & Evaluation 
process, of how they were used across the 2 Seas region.

Expert tables
In the process of co-creation it is key to involve the whole neighbourhood. However, some subjects 
within ‘climate adaptation’ can be quite difficult for a lay-person to understand. An an expert table 
is made up of experts on specific topics alongside representatives of each stakeholder group. They 
devise solutions together, weigh the solutions against the different criteria of all stakeholders and 
result in a package of advice from the expert table for the whole neighbourhood community.

SPONGE 2020 example

Rotterdam held a series of group meetings, which included experts and residents. 

They found that it was important to create mutual understanding of the wider priorities and 
concerns of the different stakeholder groups before talking about details. This creates trust 
between the stakeholders, and prevents intentions from being misinterpreted. In addition, 
they found that to talk about difficult subjects such as climate change adaptation, everybody at 
the meeting needs to be on the same level of knowledge. This takes time, but results in more 
effective co-creation.
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Visiting inspirational sites
An on-site visit to a showcase project can be 
convincing and inspiring. New solutions which 
are unfamiliar can face some resistance. An 
excursion to a showcase project, for which the 
desired results have already been achieved, can 
be effective at  dispelling these doubts. It is good 
to invite residents, administrators and other 
interested parties involved with the showcase 
project, such as the designers, the developer 
and the water board, to share their experiences 
and strategies for realising the project. A site 
visit needs to be carefully planned, and should 
include an introductory presentation and a 
tour. Participants should be encouraged to ask 
questions and make comments in order to create 
genuine interaction and exchange of ideas with 
the stakeholders of the showcase project. When 
planning a site visit, it is recommended to make 
a bad-weather plan, for instance by arranging a 
large enough indoor venue for presentations and 
discussions.

Action days
During an action day (or ‘do’ day) people 
from the neighbourhood all work together on 
different actions (micro-interventions) to have 
more green and blue in their neighbourhood. 
Activities could include building small gardens 
in the street, creating community growing 
spaces or making school playgrounds 
greener. Such action days can be inspiring 
and give a real boost to the social coherence 
and engagement of the local community. In 
a central place (such as a tent) information 
and context on the project can be provided 
for by-passers and the space can be used for 
briefings and for tea and lunch breaks for the 
neighbourhood action team.

SPONGE 2020 example 

Westcountry Rivers Trust organised 
an action day to plant up a raingarden 
in a residential area (above). The aim 
was to create a sense of ownership and 
encourage local people to use and look 
after the garden in the long term.

To learn about more tools, and for more information on the tools and pilots,  
visit the Toolbox at www.urbangreenbluegrids/sponge

http://www.urbangreenbluegrids/sponge
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Design workshops
A design workshop is an intensive session in which a small group of participants explore a specific 
problem and re-design project features. All significant stakeholders should be invited to send a 
representative participant. A design workshop can also contribute to sharing information and 
increasing participants’ understanding of the project.

Engagement video
An engagement video can be a great tool 
for introducing a complicated topic, such as 
climate adaptation, in a short, informative 
and inspiring way. 

Videos can be easily shared through different 
channels (website, social media, television, 
etc.), or shown to a larger audience at events.

Face-to-face meetings with stakeholders
One-on-one contact is a good way to obtain detailed 
information about how important stakeholders feel 
about specific issues. It can be effective to hold these 
meetings in the stakeholders’ own surroundings 
where they comfortable. A key benefit of this type of 
communication is the ability to build trust and open 
up lines of communication with stakeholders.

SPONGE 2020 example

Delfland presented an engagement 
video at a variety of events to raise 
awareness with large and varied 
audiences.

SPONGE 2020 example

Somerset County Council used one-to-one 
meetings to gain buy-in to SPONGE from the 
senior leadership teams, using messages 
tailored to the specific audience to demonstrate 
to the organisation the value of participating 
and links to their own goals/projects.

Working with an artist to gather and visualise stakeholder aspirations 
Interaction with stakeholders within a project/process can be difficult – either because 
stakeholders don’t ‘speak the same language’, or the subject and expectations from local 
government organisations are unclear to stakeholder groups. In these cases, collaboration with 
artists can help stakeholders to understand challenges and solutions in an informal and inspiring 
way. For example, it is possible to capture a difficult scientific concept in poem, sketch or song 
or to visualise stakeholders’ aspirations in an artist impression. This approach may also ‘break 
the ice’ between stakeholders and governmental organisations when discussing delicate issues.
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Set up a contact point in the 
neighbourhood
Being present on-site in a neighbourhood 
creates a low-threshold way for residents 
and other local groups to participate in your 
project. It can be a space where local people 
can gather information about the project and 
ask questions or raise concerns in a way that 
suits them. Such a spot is also well-suited 
to displaying visual information about the 
project and have informal conversations with 
interested people. Also, when a project has 
reached a milestone, it can be celebrated at 
this central point.

Questionnaire
A questionnaire is a research instrument 
consisting of a series of questions for the 
purpose of gathering information from 
respondents. The advantages of using 
a questionnaire are that it is relatively 
inexpensive, it does not require as much effort 
from the questioner as verbal or telephone 
surveys, and the use of standardised 
answers makes it simple to compile data. 
However, because respondents must be able 
to read the questions and respond to them 
in writing, this method may be inappropriate 
for some demographic groups.

SPONGE 2020 example 

The Rotterdam pilot team used a 
questionnaire in the neighbourhood 
of their pilot to gain more insight into 
the opinions of private properties 
owners. Through the questionnaire they 
learnt a lot and found that their initial 
assumptions about private property 
were not always correct.

SPONGE 2020 example

By speaking to residents, Westland found 
out that people liked the idea of creating 
more green in the streets even if it means 
giving up one side of the sidewalk, but 
it would not be popular to reduce the 
number of parking spaces in order to 
create more green in the streets. 

To learn about more tools, and for more information on the tools and pilots,  
visit the Toolbox at www.urbangreenbluegrids/sponge

http://www.urbangreenbluegrids/sponge
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Adaptation Measures
Th Urban Green Blue Grids website is a hub of information on urban climate adaptation. Each of the 
SPONGE 2020 pilots links through to ‘Measures’, which are on the ground actions and interventions 
which can be used to make a city more climate resilient.

This section gives some examples of the adaptation measures on the site which have been used in the 
SPONGE 2020 pilots.

Hollow roads
Making a road concave increases its water 
capture and drainage capacity. Combined with 
a pavement (sidewalk) and a slightly raised 
floor level in the homes built alongside it, this 
can prevent flooding in the homes.

Bioswales
A bioswale is a ditch with vegetation and a 
porous bottom. The top layer consists of 
enhanced soil with plants or grass. Below 
that layer is a layer of gravel, highly porous 
volcanic rock or baked clay pellets packed in 
geotextile. These materials have large empty 
spaces, allowing the rainwater to drain off.

In bioswale systems, the water running off 
from roofs and roads does not flow into the 
sewers but instead is led into the bioswale 
via above-ground gutters and/or ditches. 
Bioswales can be incorporated into the 
green infrastructure and can help enhance 
biodiversity and quality of life.

In addition, planting more specifically suited 
vegetation in bioswales can allow bioswales 
to play a greater part in enhancing the town 
or city’s biodiversity.

Rainwater tanks 
Rainwater tanks are the simplest systems for 
homes, and the easiest to install. These capture 
and store rainwater so it can be used later, for 
example to irrigate gardens. Commonly used 
rainwater tanks are not overly large, meaning 
that they require an overflow if the roof surface 
to which they are connected is too large. These 
tanks can be fitted with a pump and if necessary 
an automatic top-up system. The limited retention 
capacity means that the yield is low. These tanks 
will quickly overflow during heavy rainfall.
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For more information and to learn about more adaptation measures,   
visit www.urbangreenbluegrids.com/measures

Planting facade gardens 
Removing a strip of pavement along the 
facade of a building allows the rainwater 
from the facade to infiltrate into the ground. 
Climbing plants friendly to birds and 
butterflies increase urban biodiversity. Plants 
in the ground need to be watered less than 
potted plants.

Climbing plants growing in a facade garden 
allow the covered part of the facade to remain 
cool in summer. If fruit-bearing plants, such 
as grapevines or redcurrants, are used, the 
fruit offers food for people and wildlife, for 
example, birds.

Creating, maintaining & improving green areas and increasing surface permeability
Small areas of vegetation, for example green inner-city areas, do not have any effect on a town or city’s 
climate, though they do affect its micro-climate. Small green zones are oases in the urbanised area, where 
the shade provided by trees and the fewer hot, paved surfaces mean that air and surface temperatures 
are lower. Many possibilities for introducing green areas into towns and cities on a small scale have not 
yet been utilised, for example between the rails of tramlines and in places of unused paved surfaces.

Infiltration boxes and infiltration 
drains/wells
Infiltration wells and infiltration boxes 
require no above-ground space and offer 
more storage capacity than above-ground 
infiltration installations, meaning that more 
rainwater can be buffered for short spaces 
of time and gradually released into the 
groundwater. Infiltration boxes and infiltration 
wells come in all sizes, for individual homes to 
facilities for entire city districts. Boxes can be 
used under roads, sports fields and parking 
garages, for example, making it possible to 
use a single area of land for two purposes.

http://www.urbangreenbluegrids.com/measures
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Stories from the 
SPONGE 2020 Pilots

Local authority engagement - gaining site owner permission and approval
Activity Stage: Engagement

Pilot Project: Somerset

Delivering a SuDS retrofit onto a retail car park required the engagement and approval of the district 
council who owned and operated potential sites. The district council is also responsible for delivering the 
town’s status as a Garden Town – a useful lever for delivering green infrastructure.

Engagement to discuss the opportunity and consider suitable site options was undertaken early in the 
project. A list of sites for feasibility work was compiled and these investigations were shared with the 
district council. Artist impressions were used to convey key concepts and benefits, particularly to assist 
understanding amongst non-technical specialists. The visualisations were used to present SPONGE and 
urban water management concepts to a variety of teams in planning, landscape design, property and 
estates, engineering and policy.

The key challenge encountered was a high turnover of staff as part of a reorganisation and merger of 
the council with another authority. This barrier to delivery and loss of knowledge could not have been 
foreseen when the project was commenced.

While the project could not move forward as intended, the outcome was that the district council 
supported the delivery of SuDS retrofit at other sites. Having a greater understanding of the benefits of 
sustainable approaches to water management also led to changes in their own schemes to incorporate 
these principles and features. In addition, as planning authority, they expedited the approval of other 
retrofit schemes to facilitate pilot delivery.

Looking beyond the initial project, these relationships will carry on beyond the end of the EU-funded 
project SPONGE to meet shared goals on climate change and using SuDS to deliver these outcomes.

This section contains stories from the SPONGE 2020 pilots, which provide useful lessons learnt for future 
climate adaptation projects. The stories cover a range of stages, from stakeholder engagement through 
design, construction, and through to post-construction follow-up work.
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Using interactive activities to engage school children
Activity Stage: Engagement

Pilot Project: Somerset

The Somerset pilot for SPONGE2020 worked with schools to build small-scale sustainable drainage 
systems (SuDS) to make better use of rainwater in the school grounds. To engage the children with 
the idea of SuDS, the team visited the schools and ran a series of short interactive activities.

These activities included using demonstration boards to show how water moves through different 
materials, leading to discussions about how it may be possible to slow the flow of water to the drain.

The activities also included a specially-created version of a well-known game – ‘Top Trumps’ – to get 
the children learning about and discussing different types of sustainable drainage systems.

These activities could be easily adapted to different situations and to discuss different topics. It was 
found that it is important to work with quite small groups of children to make sure they are all able 
to take part and contribute. It is therefore also important to have quite a lot of ‘facilitators’ to explain 
the activities and keep the children focused. Short training sessions were run beforehand for the 
facilitators to ensure those running the activities know how to engage with children and keep the 
activity on track.  

Constructing climate adaptation measures at the World Horti Center
Activity Stage: Co-Creation, Detailed Design and Approval/Construction

Pilot Project: World Horti Center, Naaldwijk. 

In March 2018 the World Horti Center officially opened, as a place to share innovations in the field of 
cultivation and water management.

Three different measures have been implemented around the World Horti Centre building to increase 
the ability of the area to hold and soak up water: a swale, porous paving materials in the parking lots and 
ground infiltration. These features were selected during design workshops involving the municipality of 
Westland, the water board of Delfland, gardener Van Der Drift and an infiltration expert.

During these design workshops the landscaper who was going to do the construction work for these 
measures noted that it would have been cheaper if the measures had been implemented during the 
construction of the building, rather than once it was built, as was the case. The lesson learned in this case 
is that is it never too early to start thinking about and designing climate adaptive measures. The earlier 
they are brought into the conversation, the more cost-effective the construction cost will be.
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Co-creation with the residents of a garden street 
Activity Stage: Co-Creation

Pilot Project:  Five garden streets in Antwerp

A ‘garden street’ is an excellent measure for climate adaptation as it integrates blue and green 
infrastructure in urban neighbourhoods while also contributing to an enjoyable living environment and 
an increase in social interaction and activities in the street.  

In the Antwerp pilot, community participation was an important feature in the design process of the 
garden streets in the city. As the changes in these streets are likely to affect them the most, their input 
is of great importance. Therefore, residents were closely involved from the very start of the pilot project, 
providing invaluable cooperation and feedback during the experimental stage and securing their support 
in maintenance and upkeep once the garden streets are established.  Co-creation was carried out in 
several phases:

Getting acquainted

At the start of the process, the design teams visited the selected streets and got acquainted with their 
residents. During this first meeting, the team introduced the intention to establish a garden street 
and broadly explained what this could mean. This first meeting took place in an open atmosphere 
and no concrete plans or designs were proposed to the residents at this stage. 

Dream sessions and feedback

In the second stage, residents were put to work shaping their ideal vision of a garden street during 
a workshop. Using plans and two dimensional mock-ups, the residents collectively decided on the 
design details of their garden street. The results were presented to the neighbourhood during a third 
meeting, encouraging questions including; where in the street would you prefer to have greenery 
and what kind? Would you like your façade to be covered with greenery? What is your take on 
maintenance?

Design Sprint

In order to maximize the gains from the design process and include input from the resident into the 
design, the project teams organized a ‘Design Sprint’. During these intensive multi-day sessions, the 
teams worked on tangible products to implement in the streets and thought about how to set up 
experiments proceeding the actual construction of the garden street. The Design Sprint concluded 
with an exhibition in which the teams demonstrated prototypes and concepts to residents and 
policymakers.

Experimental stage

During the summer, several interventions which arose during the preliminary design were ‘mimicked’ 
in the selected street. This experimental stage kicked-off with the residents collectively planting 
greenery in the street, making the concepts from the preliminary design tangible and visible within 
the street scape. Already at this stage, resident were in charge of maintaining the green spaces. 
Residents were therefore able to experience what it would be like to actually live in a garden street, 
and their feedback could be included in the final design. 
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Co-designing a water system
Activity Stage: Co-Creation

Pilot Project: Climate proof Agniesebuurt, Rotterdam

During the process of sewer replacement and implementation of climate adaptive measures into the 
Agniesebuurt public space, led by HHSK and the Municipality of Rotterdam, the plan was forced to a halt. 
The stakeholders affected had many concerns and questions, and this resulted in insufficient support 
for the plan as it stood. 

The Municipality of Rotterdam, the ‘Noord’ area commission, HHSK, Havensteder and residents agreed to 
abandon the existing plan and to instead introduce a proposal for a new participative process, facilitated 
by an independent participation consultancy, Volq.

Initially, a neighbourhood community was set up (see box below), who worked together on an integrated 
plan for the outdoor space. An important issue in the Agniesebuurt was how to deal with the negative 
impacts of climate change, such as heat, water management issues and drought. The project team wanted 
to look, with the stakeholders, for possible underground and aboveground solutions to counteract 
these negative effects of climate change and explore potential opportunities. In order to create a water 
management plan, they set up a ‘water expertise panel’. This was necessary because water management 
is a specialist topic with which not everybody from the community can or even wants to engage. 

Experts and representatives from the different stakeholder groups had places on the panel. Their task 
was to come up with a package of solutions which fulfilled the shared ambition of the community. 

The neighbourhood community

The first step in this new participation process was to speak to residents and home owners in the 
neighbourhood about their interests and concerns for the project. From this, the “Agniesebuurt 
neighbourhood community” was established, which was central to the participative process. The 
community exists online (through a website, newsletters and via social media) and offline (through 
a walk-in consultation hour, information meetings, etc.). As a result, as many residents as possible 
can contribute according to their own level of expertise and time available.

The first meeting of the neighbourhood community was based around sharing knowledge. All 
stakeholders were able to gain relevant knowledge about water, sewer systems and climate 
adaptation. Following this, a group of participants brainstormed options for the follow-up process. 
Volq presented the outcomes of this brainstorm in a participation plan.

Lessons learned

In practice, it proved difficult to reach and involve all stakeholders. The expectation in advance 
was that most residents would not be interested, be busy with other matters and/or believe the 
success of the scheme to be primarily a responsibility for the municipality and the water authority. 
Fortunately however, enough active residents were involved to make the process worthwhile.

An important lesson learned by the project team was not to organize a plenary residents’ evening 
at the start of such a complex climate adaptation project. It is better to work in advance with 
existing networks for concerned residents and ‘local heroes’. These individual conversations can 
paint a valuable picture of interests and points of attention before holding a wider public meeting. 
They can also then play a role as  ‘ambassadors’ in the continuation of the project.
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Expert table/panel

It was important that experts on sewerage systems, geohydrology, climate adaptation, construction and 
building foundations, as well as representatives from the neighbourhood, were present on the panel. In 
addition, an independent expert, the supervisor, joined to reflect and challenge during discussion, and 
to bring experience, examples and solutions for inspiration or reference. This person thinks outside the 
box and discusses positively and critically with the members of the expert table in order to come up with 
the right concepts, scenarios and issues to consider for the technical design. 

Criteria 

Although there was a common goal for the Agniesebuurt, there were also various stakeholders with 
specific concerns and interests. The project team translated the interests of each stakeholder into criteria 
and merged these into a list of criteria which was handed to the expert table/panel.  Because some 
contradicted each other, the criteria were treated as ‘wishes’.

Process 

The expert table needed ten meetings to develop their advice for the technical design of the water 
management solutions. During the first few meetings, the panel had to establish their role, responsibility 
and mandate and bring everyone up to the same level of knowledge on the key issues. This process took 
time and was somewhat labour intensive. 

After that, the Water Expertise Panel mapped the existing situation and projected expected climate 
change on  to it. Then they collectively suggested and discussed solutions which could be possible within 
the boundaries of the established criteria and what would be technically feasible. To develop scenarios 
they first looked for all possible (out of the box) solutions for waste water, stormwater, ground water 
and surface water. Three scenarios were then compiled from the different elements for every solution, 
to create a complete water system. They chose to create three scenarios which each included different 
measures and solutions. The three scenarios were then scored against the various criteria. By combining 
elements from the different scenarios, a preferred solution as developed, which was both technically 
feasible and met the criteria of the various stakeholders. 

This scenario was then handed to the neighbourhood community as advice on how the water elements 
of the technical design of the Agniesebuurt should look in their (expert) opinion. 
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Engaging participants through other trusted stakeholders
Activity Stage: Engagement

Pilot Project: Rainlevelr in Delfland

In the RainLevelr project, greenhouse owners work with the water board and the municipality to partially 
empty their water stores before heavy rain, and therefore create more storage space to take some of 
the rainfall and help to reduce the risk of flooding. The current version of Rainlevelr is only available for 
water storage basins which are being renovated or built new. Therefore, it is important that the growers 
are engaged at an early stage, when construction plans are being made by the grower. 

The project is creating more awareness through conferences and is holding meetings to recruit more 
participants. However, there is sometimes resistance when the government is trying to reach members 
of the public. Therefore, the project also tries to reach to potential participants in different ways. 

Firstly, the project team have found great success in using current participants as ambassadors. This 
has been found to be particularly successful because they are the neighbours, family and friends of 
other growers.  People trust each other more than the government and they can hear about the good 
experience with the project. The ambassadors are proud to participate and help to make Rainlevelr more 
successful. 

Secondly, the project found that suppliers and contractors can help to bring in more participants to the 
project because they are able talk to the growers at the right moment: when they are making plans to 
renovate or build a  water storage basin. They can also talk about their experience with Rainlevelr and 
again this may be useful as it is not the government telling them, but somebody whose opinion they may 
value and trust. Furthermore, often the project team are informed about potential participants in time to 
get in contact with the grower. The number of contacts within the group of suppliers and contractors is 
expanding, and some even mention Rainlevelr on their websites.

Though the above refers specifically to the Railevelr project, the ideas and techniques can also be used for 
other stakeholder engagement. For example, those involved in the project have also had good experiences 
holding events at garden centres to encourage people to make changes in their gardens. Once the garden 
centres understand the possibilities of climate adaptation measures and are enthusiastic, they can sell 
the concepts to their customers and therefore reach many stakeholders. This method of engagement 
could also be effective by teaming up with landscape architects, or indeed any interesting organisations 
who could help to tell the story.  

The picture below shows one of the proud ambassadors of Rainlevelr.
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Designing a lowered meadow, taking inspiration from another project
Activity Stage: Preliminary design and detailed design

Pilot Project: Blue-green redevelopment of the Zuiderdokken square in Antwerp

The “Zuiderdokken”, with a total surface area of 9 hectares, is the largest square in the city of Antwerp. The 
square is being completely renovated with an emphasis on climate adaptation, because of its strategic 
location with regard to flood risk. The original design provided by the architect therefore included a 
combination of different water management measures including permeable surfacing, rain gardens and 
two large swales.

However, even with all these measures combined, the total water storage was not enough to meet the 
ambitious aspirations of the City of Antwerp. Another large storage feature was needed, but the question 
was where to locate it, as space in the square was already largely ‘claimed’ for sports, restaurants and 
cafés, recreation, trees, gardening and public events.

One of the SPONGE 2020 partner meetings included a visit to the Benthem square in Rotterdam. This 
square was the first ‘water square’ to be built. When it is dry, the square is a hub for young people to do 
sports, play and relax. When it rains, areas of the Benthem square also provide water storage, in a visible 
and interesting way. 

Inspired by this visit, AGVespa (the public real estate cooperation), the city and the architect developed 
the idea of a lowered meadow for the Zuiderdokken square. The meadow is 30cm lower than the rest 
of the square and will be the last link in a chain of water management. It will therefore only flood under 
very extreme circumstances.

Similarly to the Benthem square in Rotterdam this lowered meadow combines two functions: recreation 
(families can sit on the grass, picnic and enjoy the sun) and water storage. However, while the Rotterdam 
square has a hard pavement, the Antwerp square will be soft and covered with grass.

In the detailed design of the meadow, lessons were learnt from the experience in Rotterdam. For example, 
significant attention was given to ensuring ease of maintenance, such as easy access of maintenance 
equipment and simple removal of the excess water, as these issues  had been very important in Rotterdam.
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Adaptive design in the Rainlevelr project
Activity Stage: Detailed Design and Approval

Pilot Project: Rainlevelr in Delfland

In Rainlevelr, owners of commercial greenhouses contribute to a reduction in flood risk by partially 
emptying their rainwater basin or silo before a heavy rain event, to enable these spaces to capture 
the additional water. The growers do this on a voluntary basis. The Delfland Water Board informs 
the horticulturists about the rainfall forecast and lets them know when extra capacity is required.

The idea of Rainlevelr (though under a different name) first emerged from the growers in the early 
2000’s after several flood events which resulted in significant financial damage for the horticultural 
enterprises. Although the initiative proved unsuccessful at the time, the concept was very strong 
and remained something the Water Board was keen to try again in the future. 

The Rainlevelr initiative was originally designed in 2016 for cases where the grower was planning to 
build a new water basin, or renovate an existing one. Though that was only a portion of growers, it 
was a place to start. In the Netherlands there are more than 1000 horticultural enterprises where 
the Rainlevelr system could be implemented, if needed and wanted. 

During the implementation of Rainlevelr, the project team came across participants with silos rather 
than basins. These growers wanted to participate, but the design had to be altered to the physical 
dimensions of the silos. So Rainlevlr then had 2 different designs: one for basins, and one for silos.

Later, a grower wanted to introduce the system in an existing basin, without a renovation plan. This 
required some adaptation of the design and method to implement it safely and without risks of 
leakages. However, by altering the standard design the potential ‘market’ was increased significantly.

A current development is the full automation of the Rainlevelr process, whereby the grower can 
remotely control the level of water in their basin, without being present at the site.

Through these cases, the Rainlevelr pilot team learned that in situations where the governmental 
body are reluctant of taking risks, the growers are willing to go a step further. By rewarding their 
approach and taking it seriously, they gained a lot of goodwill and the mistrust of commercial 
enterprises towards the government decreased significantly.  The existing participants are now 
among the project’s most valuable ambassadors! 
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Reuse of existing materials 
Activity Stage: Construction

Pilot Project: Basildon Hospital, Essex

During the design and engagement phases for the Courtyards Landscaping and SuDS Scheme at Basildon 
Hospital, it became clear that the environmental sustainability of the proposed scheme was vital, and 
that resource efficiency would be an integral part of this. At the same time, it was clear that materials 
would need to be transported through the hospital - either new materials coming in or materials for 
disposal coming out. This is a very challenging task in a hospital environment due to various restrictions 
and health & safety issues.

After a number of face-to-face meetings and telecons with the contractor and the hospital, it was agreed 
that these issues could be turned around into a fantastic opportunity to boost the project’s environmental 
credentials, minimise disruption to the hospital and at the same time achieve significant financial savings, 
by reusing as much of the materials as possible on site.

Once construction began, most of the existing pavement slabs, shingle stones, downpipes, breakout 
materials and furniture were carefully removed, cleaned and put to one side where practicable. This was 
a lot easier than having to rip them up, dispose of them and bring new ones in, especially in light of the 
significant constraints associated with moving building materials around in an operational hospital.

Overall, this approach was welcomed by everyone involved – and perhaps one of the biggest lessons 
learnt is that waste only becomes waste when it’s buried in the ground. When undertaking a retrofitting 
project look at what you’re planning to dispose of – does it really need to go, or can you give it a new life?

Mobilising volunteers to take on long-term maintenance
Activity Stage: Post construction

Pilot Project: Basildon Hospital, Essex

One of the main concerns for the pilot project at Basildon Hospital was ensuring the long-term 
maintenance of the scheme. There was a risk that the landscaped courtyards and the flood attenuation 
basin would slip into a state of disrepair as maintenance has only been secured for one year after 
the end of the project, a common problem for projects. There is funding and commitment to put the 
infrastructure in place but there are usually no arrangements for on-going maintenance costs.

So, working with the contractor, who will be maintaining the site for one year, and with the hospital, 
the pilot project team decided to engage a group of volunteers to take on the task of maintenance. 
It was found that there is an existing volunteer group who undertake various activities around the 
hospital.  At the same time, the contractor had been putting together a maintenance plan. So, the 
team had successfully secured two key elements – the enthusiastic people and the knowledge.

The next steps still to come for the pilot are to hire a consultancy with experience in setting up and 
training such groups and, working together with the contractors, they can transfer the necessary 
skills and knowledge. Ideally, after one year the group will be able to independently carry out all 
maintenance activities. 

This will save money in maintenance and will also create a sense of ownership in the scheme amongst 
local people, which will in turn drive the enthusiasm to keep the site in good condition. At the same 
time, it will contribute towards the continuation of the project as most volunteers will be briefed on 
the multiple functions and benefits of the scheme and thus it is hoped it may inspire them to create 
similar schemes on their own.
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Post-construction modifications to a community raingarden 
Activity Stage: Post-construction

Pilot Project: Somerset

This story from the Somerset pilot highlights the importance of ensuring projects are followed up post-
construction.

The project was the delivery of a raingarden in a communal space in front of local authority housing flats, 
primarily occupied by retired people.  The garden was co-designed in workshops at the local community 
centre.  The ideas from the community were then taken and used to produce technical designs, which 
were then shared with the community.  The local authority own and manage the site, and their community 
staff were instrumental in getting the project moving, and getting local people involved.  

During engagement, the great majority of people in the community were positive about the scheme, but 
not all of them. As with all negativity, its impact can easily outweigh the positivity a project engenders. 
We found you must spend an inordinately large amount of time winning these people over, or at least 
reducing the impact of their negativity.  It is easy to see how schemes with less opportunity to engage 
people can easily run into trouble. 

Following design approval and a competitive tender, a local contractor was used to build the raingarden 
in line with the agreed design.  We then organised a ‘Planting and Celebration Day’, to allow local people 
help plant out and celebrate their new raingarden.  This was a good event well attended through the day 
by many of the local residents and small businesses. During the event, one of the local people, started to 
question some elements of the design from a health and safety perspective.  A full assessment had taken 
place, and we took the time to go through this with him, which seemed to be accepted.

We undertook a subsequent visit three months later, and it was clear that the issues had ‘taken hold’ 
and the local authority were getting some negative feedback.  Health and safety is an interesting and 
very important element of all schemes and activities.  It also prudent to remember that risk perception 
does vary between people, even professionals themselves.    We had one modification planned to reduce 
moss build up by deepening the channel across the path. We therefore expanded these works to include 
additional small modifications agreed between ourselves, the council, and the concerned resident.  That 
person has subsequently been very active in tending the garden. Thus, a little additional expense post-
construction has achieved an important positive outcome for the scheme as a whole.
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Measuring the effectiveness and efficiency of climate adaptation measures
Activity Stage: Post-construction

Pilot Project: World Horti Center, Naaldwijk. 

At the World Horti Center in The Netherlands, three different measures have been implemented: a 
swale, porous paving materials at the parking lots and ground infiltration. These features allow water 
to infiltrate through the surface and into the soil below. However, there are questions around these 
measures such as: how large should these facilities be? How can they best be maintained? How efficient 
are these solutions now and in the future?

During the opening of the World Horti Center in March 2018, demonstration experiments took place. 
These experiments were carried out during the opening day at different locations by water management 
students from Lentiz and Rotterdam University of Applied Sciences, supervised by their professors. These 
tests investigated the efficiency and effectiveness of the climate adaptive measures. The experiments 
have since been repeated during the spring of 2019, in order to see how the effectiveness and efficiency 
of the measures change over time. Similar experiments were also undertaken at a different site in the 
municipality where the porous paving materials have been in place for several more years, again with the 
same aim of seeing what happens to the effectiveness and efficiency of the measures over time. 

The data of these experiments will be analysed and processed and can then be used to compare with 
data from other tests in the region or internationally.
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Useful Resources
The SPONGE 2020 Toolbox is located on the Urban Green Blue Grids website

 www.urbangreenbluegrids.com/sponge

Factor C is a way of working which can help practitioners to get started with strategic communication 
through all the phases of a project: https://www.communicatierijk.nl/vakkennis/f/factor-c

Further reading for Pilot 1: Participative adaptation solutions for a city district with social housing and 
small enterprise 

https://www.urbangreenbluegrids.com/sponge/pilots/agniesebuurt-rotterdam-the-netherlands/

https://www.aanpakagniesebuurt.nl/ 

https://www.rotterdam.nl/wonen-leven/aanpak-agniesebuurt/

Further reading for Pilot 2: Participative adaptation solutions in urban public space 

https://www.urbangreenbluegrids.com/sponge/pilots/redevelopment-of-the-river-scheldt-left-bank/

https://www.urbangreenbluegrids.com/sponge/pilots/sint-andries-working-together-towards-a-climate-
robust-neighbourhood/

https://www.urbangreenbluegrids.com/sponge/pilots/heraanleg-gedempte-zuiderdokken-stad-
antwerpen/

https://www.urbangreenbluegrids.com/sponge/pilots/co-creating-a-garden-street/

https://www.antwerpenmorgen.be/projecten/sponge-2020/over

https://www.antwerpenmorgen.be/projecten/gedempte-zuiderdokken/over

http://www.agvespa.be/projecten/gedempte-zuiderdokken

Further reading for Pilot 3: Participative adaptation solutions on a hospital site 

https://www.urbangreenbluegrids.com/sponge/pilots/essex-sponge-2020-pilot/

Further reading for Pilot 4: Participative adaptation solutions in built areas along a flood-prone river 
system

https://www.urbangreenbluegrids.com/sponge/pilots/suds-in-somerset/

http://somerset-sponge.org/

https://issuu.com/westcountryriverstrust/docs/sponge-2020-taunton-review-2019

http://www.urbangreenbluegrids.com/sponge
https://www.communicatierijk.nl/vakkennis/f/factor-c
https://www.urbangreenbluegrids.com/sponge/pilots/agniesebuurt-rotterdam-the-netherlands/
https://www.aanpakagniesebuurt.nl/ 
https://www.rotterdam.nl/wonen-leven/aanpak-agniesebuurt/
https://www.urbangreenbluegrids.com/sponge/pilots/redevelopment-of-the-river-scheldt-left-bank/
https://www.urbangreenbluegrids.com/sponge/pilots/sint-andries-working-together-towards-a-climate-ro
https://www.urbangreenbluegrids.com/sponge/pilots/sint-andries-working-together-towards-a-climate-ro
https://www.urbangreenbluegrids.com/sponge/pilots/heraanleg-gedempte-zuiderdokken-stad-antwerpen/
https://www.urbangreenbluegrids.com/sponge/pilots/heraanleg-gedempte-zuiderdokken-stad-antwerpen/
https://www.urbangreenbluegrids.com/sponge/pilots/co-creating-a-garden-street/
https://www.antwerpenmorgen.be/projecten/sponge-2020/over
https://www.antwerpenmorgen.be/projecten/gedempte-zuiderdokken/over
http://www.agvespa.be/projecten/gedempte-zuiderdokken
https://www.urbangreenbluegrids.com/sponge/pilots/essex-sponge-2020-pilot/
https://www.urbangreenbluegrids.com/sponge/pilots/suds-in-somerset/
http://somerset-sponge.org/
https://issuu.com/westcountryriverstrust/docs/sponge-2020-taunton-review-2019
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Further reading for Pilot 5: Participative adaptation solutions in commercial city centre

https://www.urbangreenbluegrids.com/sponge/pilots/southend-on-sea-sponge-2020-pilot-city-beach/ 

Further reading for Pilot 6: Participative adaptation solutions in mixed function residential/greenhouse 
area

https://www.urbangreenbluegrids.com/sponge/pilots/liermolensloot/

https://www.urbangreenbluegrids.com/sponge/pilots/rainlevelr/

Further reading for Pilot 7: Participative, innovative adaptation solutions in a densely built historic city

https://www.urbangreenbluegrids.com/sponge/pilots/leiden-lakenpark/

https://www.urbangreenbluegrids.com/sponge/pilots/green-roofs-on-leiden-station-area/

https://www.urbangreenbluegrids.com/sponge/pilots/leiden-noorderkwartier-oost/

https://www.urbangreenbluegrids.com/sponge/pilots/southend-on-sea-sponge-2020-pilot-city-beach/ 
https://www.urbangreenbluegrids.com/sponge/pilots/liermolensloot/
https://www.urbangreenbluegrids.com/sponge/pilots/rainlevelr/
https://www.urbangreenbluegrids.com/sponge/pilots/leiden-lakenpark/
https://www.urbangreenbluegrids.com/sponge/pilots/green-roofs-on-leiden-station-area/
https://www.urbangreenbluegrids.com/sponge/pilots/leiden-noorderkwartier-oost/



